

**LOS ANGELES MISSION COLLEGE  
FOLLOW-UP REPORT TIMELINE 2016-2017**

<b>August-September</b>	<ul style="list-style-type: none"> <li>• Re-constitute membership of the ASC</li> <li>• Establish timeline for writing of follow-up report</li> <li>• Begin writing drafts for the report</li> <li>• Begin evidence submission (<a href="mailto:evidence@lamission.edu">evidence@lamission.edu</a>)</li> </ul>
<b>August 31</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>September ?</b>	<ul style="list-style-type: none"> <li>• Institutional Effectiveness Committee Update</li> </ul>
<b>September 28</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>October 26</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>November 11</b>	<ul style="list-style-type: none"> <li>• Continue submitting all evidence (<a href="mailto:evidence@lamission.edu">evidence@lamission.edu</a>)</li> </ul>
<b>November 23</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>December 14</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>January 11</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>February 1, 5pm</b>	<ul style="list-style-type: none"> <li>• DRAFT DOCUMENT</li> <li>• Continue submitting all evidence (<a href="mailto:evidence@lamission.edu">evidence@lamission.edu</a>)</li> </ul>
<b>February 15</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>March 1</b>	<ul style="list-style-type: none"> <li>• Continue submitting all evidence (<a href="mailto:evidence@lamission.edu">evidence@lamission.edu</a>)</li> </ul>
<b>March 15</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>April 12</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>April 15, 5pm</b>	<ul style="list-style-type: none"> <li>• EDITED FINAL DRAFT of Follow-up Report due</li> <li>• Continue submitting all evidence (<a href="mailto:evidence@lamission.edu">evidence@lamission.edu</a>)</li> </ul>
<b>May</b>	<ul style="list-style-type: none"> <li>• Campus Wide vetting of Follow-up Report</li> <li>• Town Hall</li> <li>• Continue submitting all evidence (<a href="mailto:evidence@lamission.edu">evidence@lamission.edu</a>)</li> </ul>
<b>May 10</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>May</b>	<ul style="list-style-type: none"> <li>• AFT Approval</li> </ul>
<b>June 7</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>June 1</b>	<ul style="list-style-type: none"> <li>• Senate Approval</li> <li>• College Council approval</li> </ul>
<b>August 1?</b>	<ul style="list-style-type: none"> <li>• Report due to BOT for review</li> </ul>
<b>July</b>	<ul style="list-style-type: none"> <li>• ASC Meeting</li> </ul>
<b>September 6, 2017</b>	<ul style="list-style-type: none"> <li>• BOT approval</li> </ul>
<b>September 2017</b>	<ul style="list-style-type: none"> <li>• Final Follow-up Report sent to ACCJC</li> </ul>